

График завершения реализации проекта


			2017			2018												2019					
			Октябрь	Ноябрь	Декабрь	Январь	Февраль	Март	Апрель	Май	Июнь	Июль	Август	Сентябрь	Октябрь	Ноябрь	Декабрь	Январь	Февраль	Март	Апрель		
1.	1	22				✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓				
1.1.						✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓				
2.				✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓				
3.	2	9												✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
4.	1-	15				✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
4.1.						✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
5.				✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓				
6.	2	10				✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
6.1.											✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
7.									✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
7.1.									✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓

УСЛОВНЫЕ ОБОЗНАЧЕНИЯ

Строительство наружных инженерных сетей

Период выполнения строительно-монтажных работ

Полная строительная готовность



" ()